CHALLENGES FACE BY MALAYSIA CONTRACTORS IN INTERNATIONAL VENTURES

ZARADIAH BINTI ABU BAKAR

UNIVERSITI TEKNOLOGI MALAYSIA
UNIVERSITI TEKNOLOGI MALAYSIA

DECLARATION OF THESIS / UNDERGRADUATE PROJECT PAPER AND COPYRIGHT

Author's full name : ZARADIAH BINTI ABU BAKAR

Date of birth : 30 SEPTEMBER 1982

Title : CHALLENGES FACE BY MALAYSIAN CONTRACTORS IN INTERNATIONAL VENTURES

Academic Session: 2008/2009 - 1

I declare that this thesis is classified as :

☐ CONFIDENTIAL (Contains confidential information under the Official Secret Act 1972)*

☐ RESTRICTED (Contains restricted information as specified by the organization where research was done)*

☑ OPEN ACCESS I agree that my thesis to be published as online open access (full text)

I acknowledged that Universiti Teknologi Malaysia reserves the right as follows:

1. The thesis is the property of Universiti Teknologi Malaysia.
2. The Library of Universiti Teknologi Malaysia has the right to make copies for the purpose of research only.
3. The Library has the right to make copies of the thesis for academic exchange.

Certified by:

[Signature]

[Signature of Supervisor]

820930-06-5518

(New IC No./Passport No.)

Assoc. Prof. Dr Mohamad Ibrahim Mohamad

Name of Supervisor

Date : 28 November 2008

NOTES : * If the thesis is CONFIDENTIAL or RESTRICTED, please attach with the letter from the organization with period and reasons for confidentiality or restriction.
"I hereby declare that I have read this project report and in my opinion this project report is adequate in term of scope and quality in fulfillment of the requirement for the award of the degree of Master of Science (Construction Management)."

Signature: [Signature]
Supervisor: ASSOC. PROF. DR. MOHAMAD
             IBRAHIM MOHAMAD
Date: NOVEMBER 2008
CHALLENGES FACE BY MALAYSIAN CONTRACTORS IN INTERNATIONAL VENTURES

ZARADIAH BINTI ABU BAKAR

A project report submitted in partial fulfillment of the requirements for the award of the degree of Master of Science (Construction Management)

Faculty of Civil Engineering
Universiti Teknologi Malaysia

NOVEMBER 2008
I declare that this project report "Challenges face by Malaysia Contractors in International Ventures" is the result of my own research except as cited in the references. The project report has not been accepted for any degree and is not concurrently submitted in candidature of any other degree."

Signature : ........................................
Name : ZARADIAH BINTI ABU BAKAR
Date : NOVEMBER 2008
Specially dedicated to my late father, Abu Bakar bin Awang and
my beloved mother, Nor Edah binti Nasir
Thank you for your sacrifices, good deeds, generosity and giving hearts.

To my brother, Zaid and sisters, Zafe and Zareda
and not to forget my dearest, Fadzly
Thank you for your supports and aspirations
ACKNOWLEDGEMENT

First of all, Alhamdullillah and thanks to the Almighty god, Allah s.w.t for giving the author time and courage to come up with this project. The author would also like to extend her most appreciations and sincere to her beloved degree project supervisor, Profesor Madya Dr. Mohamad Ibrahim Mohamad for his time and effort in giving guidance, inspiration, encouragement and never ending friendship throughout this project. His tireless effort is greatly appreciated.

Before that, the honourable appreciation also goes to the management and individuals in Universiti Teknologi Malaysia who made it possible for the author to study in the institutions.

The author would also like to express her deeply grateful to her parents, brother and sisters for their sacrifices, support, aspirations and encouragement all these while. They have instilled the author the value of hard work and dedication which have helped the author to become what she is today.

Last but not least, thanks to all my postgraduate friends who had helped me directly and indirectly during the whole process of this research. Their views and tips are useful indeed. Lastly the author would like to thank those who have given her a helping hand and provided assistance throughout the project especially to the correspondent of this research.
ABSTRACT

It is critical for Malaysian contractor to venture in international construction project as our local market is getting saturated. However, participation in international construction market is a very challenging task. It requires Malaysian contractors to develop appropriate strategy to enable them to operate successfully abroad. Therefore this study has been taken to review the challenges face by Malaysian contractor that intended to venture in international project. Besides that the study also focuses on the success factor for local contractor to secure international project. The methodology adopted for the study includes interview and questionnaire survey with participation from professional that have vast background and involvement in international project. The result of the study has identified that securing financial aids and unstable global economic situation are the main challenges. A part from that joint venture with local partner is a very critical strategy to ensure success participation in overseas project.
ABSTRAK

Adalah amat penting untuk kontraktor Malaysia melibatkan diri dalam industri pembinaan di luar negara memandangkan keadaan pasaran tempatan yang semakin terhad. Walaubagaimanapun, penglibatan dalam projek pembinaan antarabangsa memiliki cabaran dan halangan yang besar. Ianya memerlukan kontraktor Malaysia untuk mengaplikasikan strategi yang sesuai untuk membolehkan operasi dengan jayanya di luar negara. Sehubungan dengan itu, kajian ini diperlukan untuk menilai cabaran yang dihadapi oleh kontraktor Malaysia yang melibatkan diri di dalam projek luar negara. Selain daripada itu, kajian ini juga memperlihatkan factor-faktor yang mendorong kepada kejayaan dan keupayaan bagi sesebuah project. Metadologi yang digunakan termasuklah temu bual dan soal kaji selidik yang disasarkan kepada golongan professional dan individu yang arif dan berpengalaman luas dalam pelaksanaan projek di peringkat antarabangsa. Hasil kajian menunjukkan keperluan untuk mendapatkan dana bagi menyokong kewangan sesebuah projek and keadaan ekonomi yang tidak stabil merupakan antara cabaran utama. Selain daripada itu, kerjasama dengan wakil tempatan merupakan strategi yang kritikal yang boleh diambil bagi memastikan kejayaan sesebuah projek.
# TABLES OF CONTENTS

<table>
<thead>
<tr>
<th>CHAPTER</th>
<th>TITLE</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>TITLE</td>
<td></td>
<td>i</td>
</tr>
<tr>
<td>DECLARATION</td>
<td></td>
<td>ii</td>
</tr>
<tr>
<td>DEDICATION</td>
<td></td>
<td>iii</td>
</tr>
<tr>
<td>ACKNOWLEDGEMENT</td>
<td></td>
<td>iv</td>
</tr>
<tr>
<td>ABSTRACT</td>
<td></td>
<td>v</td>
</tr>
<tr>
<td>ABSTRAK</td>
<td></td>
<td>vi</td>
</tr>
<tr>
<td>TABLE OF CONTENTS</td>
<td></td>
<td>vii</td>
</tr>
<tr>
<td>LIST OF TABLES</td>
<td></td>
<td>xi</td>
</tr>
<tr>
<td>LIST OF FIGURES</td>
<td></td>
<td>xiii</td>
</tr>
<tr>
<td>LIST OF APPENDICES</td>
<td></td>
<td>xiv</td>
</tr>
</tbody>
</table>

## I  INTRODUCTION

1.1 Background 1
1.2 Problem Statement 3
1.3 Objectives of Study 4
1.4 Scope and Limitation of Study 5
1.5 Importance and Contribution of Study 6
1.6 Brief Research Methodology 6
## LITERATURE REVIEW

2.1 Introduction 8

2.2 International Construction 9

2.2.1 Globalisation of Construction 9

2.3 Malaysia Contractor Involvement in International Project 11

2.3.1 Requirement of Malaysia Contractors Going Overseas by CIDB 11

2.3.2 Statistics of Malaysia Construction Services 13

2.3.3 Statistics of Malaysia Contractors Involvement in International Project 15

2.3.4 Overview of Middle East Region 18

2.4 Challenges Face by Contractors in International Projects 20

2.5 Joint Ventures or Partnering Approach 25

2.5.1 Introduction 25

2.5.2 Types of Joint Ventures or Partnering 25

2.5.3 Incentives of Strategic Partnering and International Joint Ventures 27

## METHODOLOGY OF RESEARCH

3.1 Introduction 29

3.2 Interview Session 30

3.3 Questionnaire Survey 31

## RESULT AND ANALYSIS DISCUSSION

4.1 Introduction 32

4.2 Profile of Interviewees 33

4.3 Profile of Interviewees Projects in Middle East 33

4.4 Overall Result of Interview Session 36

4.5 Overall Result of Questionnaire Distribution 50

4.6 Challenges Face by Malaysia Contractors 55

4.6.1 Contractual Risk 55

4.6.2 Political Risk 55
4.6.3 Procurement Risk
   4.6.3.1 Labour 56
   4.6.3.2 Plant and Equipment 58
   4.6.3.3 Materials 58
4.6.4 Financial and Economic Risk 59
4.6.5 Design Risk 61
4.6.6 Construction Related Risk 61
4.6.7 Cultural Risk 62
4.7 Joint Ventures as an Entry Mode 63

V CONCLUSION AND RECOMMENDATION
5.1 Introduction 66
5.2 Conclusions 67
5.3 Limitation of Study 67
5.4 Recommendations 68

REFERENCES 69
APPENDIX 72
## LIST OF TABLES

<table>
<thead>
<tr>
<th>TABLE NO.</th>
<th>TITLE</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>2.1</td>
<td>Statistics on Malaysia construction services by MATRADE</td>
<td>13</td>
</tr>
<tr>
<td>2.2</td>
<td>Statistics of trade in construction services by MATRADE</td>
<td>14</td>
</tr>
<tr>
<td>2.3</td>
<td>Statistics of Malaysia summary by real sector</td>
<td>14</td>
</tr>
<tr>
<td>2.4</td>
<td>Total project involved by Malaysia contractors up to June 2008</td>
<td>16</td>
</tr>
<tr>
<td>2.5</td>
<td>Total number of contractors and country involved up to June 2008</td>
<td>16</td>
</tr>
<tr>
<td>2.6</td>
<td>Challenges and potential problems occurred in international ventures projects</td>
<td>20</td>
</tr>
<tr>
<td>2.7</td>
<td>Identification of challenges category in international projects</td>
<td>22</td>
</tr>
<tr>
<td>2.8</td>
<td>Incidents happened on international projects</td>
<td>24</td>
</tr>
<tr>
<td>2.9</td>
<td>Types of partnering</td>
<td>26</td>
</tr>
<tr>
<td>4.1</td>
<td>Profile of interviewees and their firms</td>
<td>34</td>
</tr>
<tr>
<td>4.2</td>
<td>Profile of interviewees project in Middle East</td>
<td>35</td>
</tr>
<tr>
<td>4.3</td>
<td>Interviewees responses on the challenges face in international project by interview session</td>
<td>37</td>
</tr>
<tr>
<td>4.4</td>
<td>Respondents responses on the challenges face in international project by questionnaire distribution</td>
<td>51</td>
</tr>
</tbody>
</table>
# LIST OF FIGURES

<table>
<thead>
<tr>
<th>FIGURE NO.</th>
<th>TITLE</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.1</td>
<td>Flow chart of study methodology</td>
<td>7</td>
</tr>
<tr>
<td>2.1</td>
<td>Types of Projects Involved by Malaysia Contractors (by percentage) as of June 2008</td>
<td>17</td>
</tr>
<tr>
<td>2.2</td>
<td>Projects involved by Malaysia based on region as of June 2008</td>
<td>18</td>
</tr>
</tbody>
</table>
### LIST OF APPENDICES

<table>
<thead>
<tr>
<th>APPENDIX</th>
<th>TITLE</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>A</td>
<td>Interview Session</td>
<td>71</td>
</tr>
<tr>
<td>B</td>
<td>Questionnaire Survey</td>
<td>74</td>
</tr>
</tbody>
</table>
CHAPTER I

INTRODUCTION

1.1 Background

Construction project involved with many unique features such as long period of work, complicated processes, various environment, financial intensity and dynamic organization structures. In addition, international construction projects usually involved multi national participants from different political, legal, economic and cultural background. Meanwhile, Malaysian construction industry is often justified as fragmented which is more into traditional process which involves players that are disconnected from each other task and work in isolation.

For Malaysian construction companies competing in the global market place, they already equipped and armed themselves with both technical and financial strength but yet the competition is very tough in bidding the projects. Malaysia construction companies are forced to compete with the well established players such as Japanese, Korean, United States, European and others which they have been in the market for a very long decade. Being a young player in the international construction market, a gestation period is needed to nurture the Malaysian construction companies to emulate the well-known giants. Malaysia government through their agency,
The Construction Industry Development Board (CIDB), is also played a role in paving access for the Malaysian construction companies into the international market.

The Malaysian Construction Industry Plan (2007) by CIDB well stated that in 2006 itself, there were close to 63,000 registered contractors including the lowest grade, G1. For the past five years, Malaysia companies majoring and encompasses in construction industry has shown tremendous performance in securing and completing international construction project. The local construction companies have revisited their expansion strategy and re-positioned themselves by securing project in targeting countries such as India, Sri Lanka, Middle East and others countries which offered significant opportunities.

Client of international and global construction project often seek demand in the global environment for higher quality construction which is often associated with a strong brand name. Without any denial, it was found that the strength of Malaysian contractors is in roads, highways and bridges. This strength had eventually put Malaysia has as the “preferred contractor” for the ASEAN region where the region still offers significant opportunities or chances in securing projects.

However, local contractor companies may face difficulties in managing construction project in international level because they are unfamiliar with the new business operating environment which may includes the legal system, language, culture, existence of trade and others that could be considered before and while securing the project.

In this study, writer will investigate the key success factor to increase the performance in the international market through the discussion of challenges faces by Malaysia contractors in international project.
1.2 Problems of Statement

With the many opportunities in international construction market, Malaysia construction companies are expected to enter it globally. Contracting and accepting project outside’s one home country is usually considered as a high risk business. Mostly, it happened because of lack of adequate overseas environmental information and overseas construction experiences. To perform well in the international or global market, deep and core understanding on the type of project management could lead to a project success.

As referred to the CIDB Malaysian Construction Industry Master Plan, 2007, it is clearly stated and justified that some of the main reasons which incurred on the challenges face by Malaysia contractor in international project ventures are as following details:

(i) Opportunities – availability of projects.
(ii) Chances of securing projects.
(iii) Business environment – Legal system, language and others.
(iv) Funding – whether the projects are government funded, multilateral agency funded or privately funded.
(v) Level of risk ranging from security risk to infrastructure risk.
(vi) Ease of entry/exit – existence of trade and non-trade barriers and ease of repatriating profits.

Therefore, in order to resolve the problems, one of the unique strategies to integrate all the challenges face by Malaysian contractors is through partnerships among the various players. Partnering approach will allows more conductive manner of working and aims at achieving common goals at “win-win” collaborations. Encouraging a collaborative attitude will bring all the construction players together to achieve shared goals and resources, and to encourage free flow of communication.
By partnering, it could bring such improvements in cost and quality control and enable the construction players to another total solution to their clients.

1.3 Objectives of Study

The main aim of this study is to investigate the problems faced by Malaysian contractors in venturing into international projects with a specific focus on partnering approach. Meanwhile, the objectives of the study are:

(i) To investigate the involvement of Malaysia contractor in international project.
(ii) To identify challenges faces by Malaysian contractor in international project.
(iii) To determine the success factor of securing in international project.

1.4 Scope and Limitation of Study

The scope of the study focused on the potential problems which may occurred in the international ventures stage with regards to the following aspects only:

(i) It is only focusing on the challenges face by Malaysian contractors involved in international projects.
(ii) The respondents are performed to practitioners having experiences involved
in international projects especially in Middle East Region to ensure the relevance of the responses.

(iii) The data was collected from the respondents which comprised of local contractors who are currently undergo construction works in overseas.

(iv) The study also focusing on the potential strategy of using joint ventures or partnering for local contractors to penetrate the international market.

1.5 Importance and Contribution of Study

Knowledge and deep as well as core understanding on the challenges faces by the Malaysia contractor in international project ventures with joint venture or partnering approach are important. Results and research findings formulated in this study can be used by other researchers in the future as well as Malaysia contractors who wish to embark in the international construction as an informational and useful guide or references in conducting a project globally. Furthermore, it might be implemented in the future projects.

The information on the success factor of securing project through partnering approach can also be obtained and attained through this study. It covered the application of practice in various project and recommendations elements where various side and party could use it in the future.
1.6 Brief Research Methodology

The flowchart as shown in Figure 1.1 indicated the flow of work that have been conducted and presented.
Problem statement
- Challenges faces by Malaysian contractors in international ventures

Literature Research
- Identify all potential problems and challenges faces by Malaysian contractors

Phase 1
Data Collection
- Different approach will be used in order to establish and achieve the objectives of the study

Objective 1 – To investigate the involvement of Malaysia Contractor in international project

Objective 2 – To identify challenges face by Malaysian Contractor in international project

Objective 3 – To determine the success factor of securing in international project

1st
Interview Session with the selected interviewees

2nd
A set of questionnaires survey to the selected correspondents

Phase 2
Data Analysis
- Data will be analyze and performed in tables and graphs for easy reference

Conclusion and Recommendation

Figure 1.1: Flow Chart of Study Methodology