UNIVERSITI TEKNOLOGI MALAYSIA

BORANG PENGESAHAN STATUS TESIS

JUDUL: CAUSES AND EFFECTS OF DELAYS IN ACEH CONSTRUCTION INDUSTRY

SESI PENGAJIAN: 2005/2006

Saya IBNU ABBAS MAJID
(HURUF BESAR)

mengaku memberikan tesis (PSM/Sarjana/Doktor-Palsafah)* ini disimpan di Perpustakaan Universiti Teknologi Malaysia dengan syarat-syarat kegunaan seperti berikut:

1. Tesis adalah hak milik Universiti Teknologi Malaysia.
2. Perpustakaan Universiti Teknologi Malaysia dibenarkan membuat salinan untuk tujuan pengajian sahaja.
3. Perpustakaan dibenarkan membuat salinan tesis ini sebagai bahan pertukaran antara institusi pengajian tinggi.
4. **Sila tandaikan (⊥)

- [ ] SULIT
  (Mengandung maklumat yang boleh mengancam keselamatan atau kepentingan Malaysia seperti yang termaktub di dalam AKTA RAHSIA RASMI 1972)
- [ ] TERHARD
  (Mengandung maklumat TERHAD yang telah dicentang oleh organisasi/badan di mana penyelidikan dijalankan)
- [X] TIDAK TERHARD

Disahkan oleh

(TANDA TANGAN PENULIS)

(TANDA TANGAN PENYELILIA)

Alamat Tetap:
JALAN TGK. CHIK DIPINEUNG RAYA
NO. 15 BANDA ACEH 23116
INDONESIA.

ASSOC. PROF. Dr. MUHD ZAIMI ABD MAJID
Nama Penyeliliah

Tarikh: 5 MAY 2006

Tarikh: 5 MAY 2006

CATATAN:
* Potong yang tidak berkeran.
** Jika tesis ini SULIT atau TERHAD, sila lampirkan surat dari pada pihak borkuasa/organisasi bercaknaan dengan menyatakan sekali sebab dan tempoh tesis ini perlu dikluarkan sebagai SULIT atau TERHAD.
V Tesis dimaksudkan sebagai tesis bagi Ijazah Doktor Palsafah dan Sarjana Secara penyelidikan, atau dissertasi bagi pengajian secara kerja kursus dan Penyelidikan, atau Laporan Proyek Sarjana Muda (FSM).
“I hereby declare that I have read this project report and in my opinion this report is sufficient in terms of scope and quality for the award of the degree of Master of Science in Construction Management”

Signature : ........................................
Name of Supervisor : ASSOC. PROF. DR MUHD ZAIMI ABD MAJID
Date : 5 MAY 2006
CAUSES AND EFFECTS OF DELAYS IN ACEH CONSTRUCTION INDUSTRY

IBNU ABBAS MAJID

A project report submitted in partial fulfillment of the requirements for the award of the degree of Master of Science in Construction Management

Faculty of Civil Engineering
Universiti Teknologi Malaysia

MAY 2006
I declare that this master's report entitled "Causes and Effects of Delays in Aceh Construction Industry" is the result of my own research except as cited in the references. The master's report has not been accepted for any degree and is not concurrently submitted in candidature of any other degree.

Signature : ........................................
Name : IBNU ABBAS MAJID
Date : 5 May 2006
Especially dedicated to:

my beloved wife, Liza Shalawati;
my dear sons, Muhammad Zhafran and Muhammad Naufal;
my dear daughter, Siti Sarah Shafira.
ACKNOWLEDGEMENT

I would like to express my sincere appreciation to my supervisor Associate Professor Dr. Muhd. Zaimi Abd Majid for the guidance, assistance, criticism, and suggestions he provided for this research.

This research involved several discussions and information from the construction practice in Aceh, Indonesia construction industry. I would also like to thank the Chairman of GAPENSI, the Chairman of INKINDO, all contractors and consultants in Aceh, Indonesia, who have extended their valuable times and resources in providing necessary information for the research.

Deepest thanks to my family especially my parents, my wife, my sons and daughter for their constant support and prayers throughout the process of producing this project report.
ABSTRACT

One of the most common problems in the construction project is delays. Delays of a construction project can be defined as the late completion of works as compared to the planned schedule or contract schedule. Projects can be delayed due to number of reasons that may be due to the client, the contractor, acts of God, or a third party. They may occur early or later in the project development, alone, or with other delays. Delays can be minimized only when their cause are identified. The objective of this study was to identify the major causes of delays, the effects of delays, and methods of minimizing delays in construction project. This study was carried out based on literature review and a questionnaire survey. A total of fifty seven factors and eight groups that contributed to the causes of delay, the six factors that effects delays and thirty five methods of minimizing construction delays were identified based on literature review. The questionnaire survey was distributed to the targeted respondent in Aceh, Indonesia construction industry. The objectives of the study have been successfully achieved. The top ten most important factors that contributed to the causes of delays, i.e., insufficient numbers of equipment; inaccurate time estimate; monthly payment difficulties; changes orders; inaccurate cost estimate; poor site management and supervision; inadequate modern equipment; shortage of construction materials; incompetent project team; improper project planning and scheduling; and contractor’s financial difficulties. Contractor-related delays was ranked the most significant groups that cause delays, followed by equipment-related delay, client-related delays, material-related delays, finance-related delays, consultant-related delays, external-related delays, and labor related delays. Time and cost overrun were the common effects of delays in construction projects. To minimize delays in construction projects it has been identified that the top ten most effective methods of minimizing construction delays includes: ensure adequate and available source of finance until project completion; competent project manager; availability of resources; frequent progress meeting; awarding bids to the
right/experience consultant and contractor; use of experienced subcontractors and suppliers; multidisciplinary/competent project team; accurate initial cost estimates; competent and capable of clients representative; use of appropriate construction methods; performs a preconstruction planning of project task and resources needs; and project management assistance.
ABSTRAK

umum berlaku daripada kelewatan di projek pembinaan. Bagi mengurangkan kelewatan di projek pembinaan, telah dikenal pasti sepuluh tatacara yang paling berkesan iaitu: memastikan kecukupan dan perolehan sumber kewangan sehingga siap projek; pengurus projek yang berkebolehan; terdapatnya/perolehan sumber; mensyuarat kemajuan kerja yang kerap; pemberian tender kepada kontraktor dan perunding yang berpengalaman; subkontraktor dan pembekal yang berpengalaman; pasukan projek yang berkebolehan; anggaran kos permulaan yang tepat; wakil pemilik projek yang berkebolehan dan berpengetahuan; penggunaan tatacara pembinaan yang betul; menjalankan perancangan pra pembinaan projek bagi aktiviti kerja dan keperluan sumber, dan bantuan pengurusan projek.
# TABLE OF CONTENTS

<table>
<thead>
<tr>
<th>CHAPTER</th>
<th>TITLE</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>TITLE</td>
<td></td>
<td>i</td>
</tr>
<tr>
<td>DECLARATION</td>
<td></td>
<td>ii</td>
</tr>
<tr>
<td>DEDICATION</td>
<td></td>
<td>iii</td>
</tr>
<tr>
<td>ACKNOWLEDGEMENT</td>
<td></td>
<td>iv</td>
</tr>
<tr>
<td>ABSTRACT</td>
<td></td>
<td>v</td>
</tr>
<tr>
<td>ABSTRAK</td>
<td></td>
<td>vii</td>
</tr>
<tr>
<td>TABLE OF CONTENTS</td>
<td></td>
<td>ix</td>
</tr>
<tr>
<td>LIST OF TABLES</td>
<td></td>
<td>xiii</td>
</tr>
<tr>
<td>LIST OF FIGURES</td>
<td></td>
<td>xv</td>
</tr>
<tr>
<td>LIST OF SYMBOLS</td>
<td></td>
<td>xvi</td>
</tr>
<tr>
<td>LIST OF APPENDICES</td>
<td></td>
<td>xvii</td>
</tr>
</tbody>
</table>

1. **INTRODUCTION**
   
   1.1 Introduction  
   1.2 Background of the Study  
   1.3 Problem Statement  
   1.4 Aim and Objectives of the Study  
   1.5 Scope of the Study  
   1.6 Research Methodology

2. **CAUSES OF CONSTRUCTION DELAYS**
   
   2.1 Introduction  
   2.2 Type of Delays  
   2.2.1 Excusable Delays  
   2.2.2 Non-Excusable Delays
2.2.3 Concurrent Delays 11
2.3 Causes of Delays 12
2.4 Identify Factors and Groups of Causes of Delays 17
2.4.1 Factors of Material Related Delays 18
2.4.2 Factors of Labor Related Delays 20
2.4.3 Factors of Equipment Related Delays 21
2.4.4 Factors of Finance Related Delays 23
2.4.5 Factors of Contractor Related Delays 24
2.4.6 Factors of Client Related Delays 26
2.4.7 Factors of Consultant Related Delays 27
2.4.8 Factors of External Related Delays 29
2.4.9 Groups and Factors that Causes Delays 30
2.5 Summary 32

3 EFFECTS AND MINIMIZING CONSTRUCTION DELAYS
3.1 Introduction 34
3.2 Effects of Delays 35
3.3 Minimizing Construction Delays 36
3.4 Identify the Factors and Methods 37
3.5 Summary 39

4 RESEARCH METHODOLOGY
4.1 Introduction 40
4.2 Literature Review 40
4.3 Data Collection 41
4.4 Questionnaire Design 41
4.4.1 Section A: Company and Respondent Profile 41
4.4.2 Section B: Causes of Delays 42
4.4.3 Section C: Effects of Delays 42
4.4.4 Section D: Methods of Minimizing Delays 43
4.5 Questionnaire Distribution 44
4.6 Data Analysis 44
4.6.1 Relative Importance Index 44
4.6.2 The Spearman’s Rank Correlation Coefficient 45
4.7 Summary 46

5 ANALYSIS AND DISCUSSIONS

5.1 Introduction 47
5.2 Data Collection 47
5.3 Analysis of Results 48
   5.3.1 Factors and Groups that Causes Delays 48
      5.3.1.1 Factors of Material Related Delays 49
      5.3.1.2 Factors of Labor Related Delays 50
      5.3.1.3 Factors of Equipment Related Delays 51
      5.3.1.4 Factors of Finance Related Delays 52
      5.3.1.5 Factors of Contractor Related Delays 53
      5.3.1.6 Factors of Client Related Delays 55
      5.3.1.7 Factors of Consultant Related Delays 56
      5.3.1.8 Factors of External Related Delays 57
      5.3.1.9 Groups of Causes of Delays 58
      5.3.1.10 Ranking of Factors that Causes Delays 59
   5.3.2 Effects of Delays 62
   5.3.3 Minimizing Construction Delays 63
5.4 Identify the Major Causes of Delays 65
   5.4.1 Contractor Related Delays 67
   5.4.2 Equipment Related Delays 68
   5.4.3 Client Related Delays 68
   5.4.4 Material Related Delays 69
   5.4.5 Finance Related Delays 70
   5.4.6 Consultant Related Delays 70
   5.4.7 External Factor Related Delays 71
   5.4.8 Labor Related Delays 71
5.5 The Most Important Factors that Causes Delays 72
5.6 The Common Effects of Delays 74
5.7 The Effective Methods of Minimizing Construction Delays 76
5.8 Summary 78

6 CONCLUSIONS AND RECOMMENDATION

6.1 Introduction 79
6.2 Conclusions 79
   6.2.1 The Major Causes of Delays 79
   6.2.2 The Common Effects of Delays 80
   6.2.3 The Effective Methods of Minimizing of Construction Delays 80
6.3 Recommendation 81

REFERENCES 82

APPENDICES 85
### LIST OF TABLES

<table>
<thead>
<tr>
<th>TABLE NO</th>
<th>TITLE</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>2.1</td>
<td>Factors of material related delays</td>
<td>19</td>
</tr>
<tr>
<td>2.2</td>
<td>Factors of labor related delays</td>
<td>21</td>
</tr>
<tr>
<td>2.3</td>
<td>Factors of equipment related delays</td>
<td>22</td>
</tr>
<tr>
<td>2.4</td>
<td>Factors of finance related delays</td>
<td>24</td>
</tr>
<tr>
<td>2.5</td>
<td>Factors of contractor related delays</td>
<td>25</td>
</tr>
<tr>
<td>2.6</td>
<td>Factors of client related delays</td>
<td>27</td>
</tr>
<tr>
<td>2.7</td>
<td>Factors of consultant related delays</td>
<td>29</td>
</tr>
<tr>
<td>2.8</td>
<td>Factors of external related delays</td>
<td>30</td>
</tr>
<tr>
<td>2.9</td>
<td>Groups and factors that causes delays</td>
<td>32</td>
</tr>
<tr>
<td>3.1</td>
<td>The effects of delays</td>
<td>35</td>
</tr>
<tr>
<td>3.2</td>
<td>Methods of minimizing construction delays</td>
<td>38</td>
</tr>
<tr>
<td>5.1</td>
<td>Questionnaire distribution and responses</td>
<td>48</td>
</tr>
<tr>
<td>5.2</td>
<td>The result of factors of material related delays</td>
<td>50</td>
</tr>
<tr>
<td>5.3</td>
<td>The result of factors of labor related delays</td>
<td>51</td>
</tr>
<tr>
<td>5.4</td>
<td>The result of factors of equipment related delays</td>
<td>52</td>
</tr>
<tr>
<td>5.5</td>
<td>The result of factors of finance related delays</td>
<td>53</td>
</tr>
<tr>
<td>5.6</td>
<td>The result of factors of contractor related delays</td>
<td>54</td>
</tr>
<tr>
<td>5.7</td>
<td>The result of factors of client related delays</td>
<td>55</td>
</tr>
<tr>
<td>5.8</td>
<td>The result of factors of consultant related delays</td>
<td>56</td>
</tr>
</tbody>
</table>
5.9  The result of factors of external related delays  
5.10  The result of major delays groups  
5.11  Ranking of factors that causes delays  
5.12  The results of effect of delays  
5.13  The Result of methods of minimizing Construction Delays  
5.14  Ranking of major delays groups  
5.15  Ranking of the top twenty most important factors that causes delays  
5.16  Ranking of the common effects of delays  
5.17  Ranking of the top fifteen effective methods of minimizing construction delays
# LIST OF FIGURES

<table>
<thead>
<tr>
<th>FIGURE NO</th>
<th>TITLE</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.1</td>
<td>Flowchart of Research Methodology</td>
<td>7</td>
</tr>
<tr>
<td>2.1</td>
<td>Breakdown of factors of material related delays</td>
<td>18</td>
</tr>
<tr>
<td>2.2</td>
<td>Breakdown of factors of labor related delays</td>
<td>20</td>
</tr>
<tr>
<td>2.3</td>
<td>Breakdown of factors of equipment related delays</td>
<td>22</td>
</tr>
<tr>
<td>2.4</td>
<td>Breakdown of factors of finance related delays</td>
<td>23</td>
</tr>
<tr>
<td>2.5</td>
<td>Breakdown of factors of contractor related delays</td>
<td>24</td>
</tr>
<tr>
<td>2.6</td>
<td>Breakdown of factors of client related delays</td>
<td>26</td>
</tr>
<tr>
<td>2.7</td>
<td>Breakdown of factors of consultant related delays</td>
<td>28</td>
</tr>
<tr>
<td>2.8</td>
<td>Breakdown of factors of external related delays</td>
<td>29</td>
</tr>
<tr>
<td>2.9</td>
<td>The Ishikawa Diagram of factors that contributed to the causes delays</td>
<td>31</td>
</tr>
<tr>
<td>5.1</td>
<td>The major delays groups that causes delays</td>
<td>66</td>
</tr>
<tr>
<td>5.2</td>
<td>The common effects of delays</td>
<td>75</td>
</tr>
</tbody>
</table>
LIST OF SYMBOLS

$I$ - Relative Importance Index
$W_i$ - Weight assigned to $i$th response.
$X_i$ - Frequency of the $i$th response given as percentage of the total responses for each factors.
$i$ - Response category index = 1,2,3,4,5.
$\sum$ - Sum of
$r_s$ - The Spearman’s rank correlation coefficient
$d$ - The difference in ranking between the contractors and consultants
$N$ - The number of variables.
$Z$ - Significant value
$H_0$ - The null hypothesis
$H_1$ - Alternative hypothesis
LIST OF APPENDICES

<table>
<thead>
<tr>
<th>APPENDIX</th>
<th>TITLE</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>A</td>
<td>Questionnaire Form</td>
<td>85</td>
</tr>
</tbody>
</table>
CHAPTER 1

INTRODUCTION

1.1. Introduction

A construction project is commonly acknowledged as successful, when it is completed on time, within budget, in accordance with the specifications and to stakeholders’ satisfaction. Functionality, profitability to contractors, absence of claims and court proceeding and “fitness for purpose” for occupiers have also been used as measures of project success.

One of the most important problems in the construction project is delays. Delays occur in every construction project and the magnitude of these delays varies considerably from project to project. Some projects are only a few days behind the schedule: some are delayed over a year. So it is essential to define the actual causes of delays in order to minimize and avoid the delays in any construction projects.

Delay is a situation when the contractor, consultant, and client jointly or severally contribute to the non-completion of the project within the original or the stipulated or agreed contract period. Delays give rise to disruption of work and loss of productivity, late completion of project, increased time related cost, and third party claims and abandonment or termination of contract. It is important that general management keep track of project progress to minimize the possibility of delay occurrence or identify it at early stages.
1.2. Background of the Study

Numerous researchers have also examined and identified the causes of delays in construction projects. Assaf, et al. (1995), for example, studied the causes of delays in large building construction projects in Saudi Arabia. They identified that the most important causes of delay included are the approval of shop drawings, delays in payment to contractors and the resulting cash problems during construction, design changes, conflicts in work schedules of subcontractors, slow decision making and executive bureaucracy in owner’s organizations, design errors, labor shortage and inadequate labor skills. Ogunlana, et al. (1996) studied the delays in building project in Thailand, as an example of problem faced by the developing economies. They concluded that the problems of the construction industry in developing economies can be nested in three layers: problem of shortages or inadequacies in industry infrastructure, mainly supply of resources; problems caused by clients and consultants; and problems caused by incompetence of contractors.

Chan and Kumaraswamy (1996) surveyed and classified the causes of construction delays in Hongkong as seen by clients, contractor and consultants, and examined the factors affecting productivity. The results of their research indicate that the five principal and common causes of delays are: poor site management and supervision; unforeseen ground condition; low speed of decision making involving all projects team; client initiated variations; and necessary variation of works. Mezher and Tawil (1998) conducted the survey of the causes of delays in the construction industry in Lebanon from the viewpoint of owners, contractors and architectural/engineering firms. It was found that owners had more concerns with regard to financial issues, contractors regarded contractual relationship the most important, while consultants considered project management issues to be the most important causes of delays.

A comprehensive classification of causes of construction delays has also been recommended by Abd. Majid and McCaffer (1998). They studied factors of non-excusable delays that influence contractors’ performance. The classification the main
causes of non-excusable delays according to the sources of occurrence, then identified the factors contributing to those causes. It is assumed that the client has more control over the compensable delays and can take action to prevent them. The contractor is expected to have control over the non-excusable delays and, presumably, do more prevent them. Al-Momani (2000) conducted a quantitative analysis of construction delays by examining the records of 130 public building projects constructed in Jordan during the period of 1990-1997. The researcher presented regression models of the relationship between actual and planned project duration for different causes of delays. The researcher concluded that the main causes of delays in construction projects relate to designers, user changes, weather, site conditions, late deliveries, economic conditions, and increase in quantities.

Odeh and Battaineh (2002) studied causes of construction delay in Jordan. In their study presents the results of the survey which indicate that contractors and consultants have agreed that the owner interference, inadequate contractor experience, financing and payments, labor productivity, slow decision making, improper planning, and subcontractors are among the top ten most important factors. Frimpong, et al. (2003) studied the factors contributing to delay and cost overruns in Ghana groundwater construction projects. The results of the study revealed the main causes of delay and cost overrun in construction of groundwater projects includes: monthly payment difficulties from agencies; poor contractor management; material procurement; poor technical performances; and escalation of material prices. Long, et al (2004), studied the problems on large construction projects in developing countries, a case study from Vietnam. They revealed that the problems could be grouped under five major factors; incompetent designers/contractors; poor estimation and change management; social and technological issues; site related issues; and improper techniques and tools.

Koushki, et al. (2005) conducted a survey of the time-delay and cost-increase associated with the construction of private residential projects in the state of Kuwait. They identified three main causes of time-delays includes: changing orders; owners’ financial constraints; and owners’ lack of experience in the construction business.
Regarding cost overruns, the three main causes were identified as contractor related problems, material-related problems, and owners’ financial constraints. Wiguna and Scott (2005) studied on the risks affecting construction delays and cost overruns in building projects in Surabaya and Denpasar, Indonesia. They identified the most critical factors are: high inflation/increased material price; design change by client; defective design; weather conditions; delayed payment on contracts and defective construction work.

Studies the effects of delays in construction projects have been undertaken by numerous researchers. Albinu and Jagboro (2002) identified the six effects of delays were time overrun, cost overrun, dispute, arbitration, total abandonment, and litigation. The results of their studied about the effects of construction delays on project delivery in Nigerian construction industry, shows time overrun and cost overrun were the frequent effects of delays in construction projects. Koushki and Kartam (2004) studied on the impact of construction materials in construction project in Kuwait. They obtained that time and cost overrun were the impact of the material selection time, their availability in the local market, and the presence of the supervising engineer.

Several studies have been studied and recommended the methods of minimizing delays in construction projects. Nguyen, et al (2004), identified five critical success factors could be applied to reduce the effects of delays includes: competent project manager; adequate funding until project completion; multidisciplinary/competent project team; commitment to projects; and availability of resources. Aibinu and Jagboro (2002) in their study also identified two methods to reduce or if possible eliminate time overrun were acceleration of site activities, and contingency allowance.

A comprehensive study to improve the situation of construction project also has been recommended by Odeh and Battaineh (2002). They recommended four methods includes: developing human resources in the construction industry through proper training and classification of craftsman; adopting a new approach to contract
award procedure by giving less weight to prices and more weight to the capabilities and past performance of contractors; and adopting new approaches to contracting, such as design-build and construction management (CM) type of contracts.

1.3 Problem Statement

Construction projects can be delayed for a large number of reasons. Differences categories of delays and different types of delays found on construction projects. Delay has significant effect on completion cost and time of construction project. Delays can be minimized when their causes are identified. Knowing the cause of any particular delay in a construction project would help avoiding the same.

Although various studies have been undertaken to identify the factors affecting the causes of delays, since the problems are rather contextual, the studies need to focus on specific geographical area, country or region. A major criticism of the Aceh, Indonesia construction industry is due to the growing rate of delays in project delivery. In Aceh, Indonesia most public work projects, including any construction projects under government authority or under state owned companies, are awarded on a competitive basis using the traditional approach. The consultants and contractors are engaged in separate contracts. The contractors usually would be involved until the designs have been completed.

1.4 Aim and Objective of the Study

This research was therefore, aimed at identifying the major causes of delays, effects of delays and methods of minimizing delays in construction projects in Aceh, Indonesia construction industry. To achieve this aims the following objectives have been identified:
• To identify the major causes of delays in construction project;
• To identify the effects of delays in construction project; and
• To identify the methods of minimizing construction delays.

### 1.5 Scope of the Study

The scope of the research was mainly focus on literature review and a questionnaire survey. Projects investigated in this research included office and administration buildings, school building, medical center, communication facilities and civil engineering projects. The survey was conducted in Aceh, Indonesia.

The questionnaire survey was designed based on factors identified from literature review that contributed to causes of delays, effects of delays and methods to minimize delays. A questionnaire was developed to assess the perceptions of contractors and consultants of the relative importance of the causes and the effects of construction delays. The developed survey questionnaire was distributed to the targeted respondent in Aceh, Indonesia.

### 1.6 Research Methodology

The methodology of this study started from identifying the problem statement, literature review, collecting data, analysis of results, discussion of results, conclusions and recommendations. Figure 1.1 shows a flowchart of the research methodology in order to achieve the objectives of the study.
Figure 1.1  Flowchart of Research Methodology